

FINANCIAL YEAR: QUARTER 2 (2009/10)
1 July 2009 – 30 September 2009

20 July – Schools Reopen
23 September – Schools Close

| Activity | Target Dates | Responsibility | Target Group |
|-----------------------------------------------------------------|-----------------|------------------------------------------------|------------------------------------|
| ICT Training workshops on professional development | 29 Jun – 17 Jul | H Kavuma | 36 SES e-learning (Districts) |
| Schools reopen | 20 Jul | | |
| Integrated Monitoring and Support of Dinaledi Schools (CD MSTE) | 20-23 Jul | S. Qobo H Kavuma N. Jonas H.P. Greeff | Dinaledi Schools |
| School Readiness visits | 20 – 31 Jul | Head Office and District Offices | CEs, DCEs, SESs |
| District visits on implementation of eLearning programmes | 27 – 31 Jul | H Kavuma | Libode, Lusikisiki, Mbizana |
| Public Holiday: Women's Day | 9 Aug | | |
| Public Holiday | 10 Aug | | |
| Workshop on digitising content (integration of ICT in NCS) | 17-20 Aug | H Kavuma | 36 SES e-learning (Districts) |
| Workshop on digitising content (integration of ICT in NCS) | 26 Aug | H Kavuma | Head office:- FET Subject planners |

| Activity | Target Dates | Responsibility | Target Group |
|------------------------------------------------------------|--------------|----------------|------------------------------------|
| Workshop on digitising content (integration of ICT in NCS) | 27 Aug | H Kavuma | Head office:- GET Subject planners |
| District visits on Implementation of e-Learning Programmes | 01-04 Sept | H Kavuma | PE & Uitenhage |
| 2 nd eLearning Quarterly meeting | 15-16 Sept | H Kavuma | eLearning SESs and DCESs |
| Schools close | 23 Sep | | |
| Public Holiday: Heritage Day | 24 Sep | | |

DRAFT